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Summary 
An evaluation of the performance and outcome of the project of Serabu Community Hospital “Im-
provement of Mother and Child Health in Serabu Community Hospital, Catholic Diocese Bo - Sierra 
Leone” was carried out between 18.7.2017 - 5.8.2017. The project is financed by Kindermissionswerk 
(KMW) and implemented through the hospital in cooperation with German Doctors since 2014.  
The hospital supervisor Mrs Kadiatu James agreed to be co-evaluator.  
A mix of methods was applied: Document, material and equipment review, questionnaires, field visits 
to the communities, visits to other hospitals and the District Office, focus group discussions as well as 
key informant interviews.  
 
The evaluation results confirm that the hospital is well functioning and serving the local population. 
Increasing utilisation rates are a consequence. Community members and patients praise the good ser-
vices for mothers and children.   
 
Training of Community Health Officers (CHOs) by specialists from German Doctors is highly appreciated 
by the hospital management and the community. There are now the first trained CHOs in surgery and 
anaesthetics who take over full responsibility for their respective subjects. Other staff members 
trained are nurses, nursing aids, midwives, and health workers from peripheral health units.  
 
While the quality of care in respect to clinical service is high, there are still big challenges concerning 
the logistics of the hospital. Lack of a central storing place leads to material scattered everywhere 
which is making effective cleaning very difficult. Severe hygiene problems are resulting in the paediat-
ric ward especially in the raining season, when the ward regularly is overcrowded. 
  
The objective of strengthening preventive activities for mothers and children was achieved only partly:  
As planned the staff of 60 Primary Health Units, PHUs was invited for several trainings. The referral 
system from PHUs to the hospital for delivery service in emergencies was strengthened and functions 
well. Community talks were given by radio.  
However, the Under 5 unit (U5), a governmental PHU in the hospital compound, could not be reached 
sufficiently with supervisory activities due to resistance of some staff members. A number of deficien-
cies were detected not only in this unit but also during the outreach activities performed by the same 
team. 
 
Sierra Leone is and will remain for quite some time “a donor driven country”, as one of the CHOs said. 
For Serabu Hospital, first steps are made to become “the driver”. The hospital has a motivated man-
agement and some very experienced specialised CHOs. The management will try to find and employ a 
local doctor as Superintendent and it is going to develop a strategy for the future without foreign par-
ticipation.  
 
Financially, however, they remain dependent on foreign resources as long as the church is not consid-
ered as a cost-sharing partner of the government. The restructuring of CHASL as well as the intention 
to form a catholic health association may improve the position of the church in this respect. 
At present, however, it is recommended to Kindermissionswerk (KMW) to continue financing the run-
ning costs and the training activities of Serabu Community Hospital. Additional support by the govern-
ment and/or donors is necessary for urgently needed investments: rehabilitation of the whole hospital 
as well as building extensions for paediatrics, newborns and labour ward.  
 
Possibilities for a broader training approach (training of CHOs in paediatrics) will be evaluated in coop-
eration with the bishop’s conference and the government of Sierra Leone. German Doctors could send 
one paediatrician with one-year contract, who – as German Doctors’ coordinator – could assist in such 
negotiations. At the same time, he/she could help the hospital management to reorganize the U5 clinic 
and the community work. 


